
ID Task Name Duration Start Finish
1 Utility companies/KDOT permanently remove and relocate utilities130 days Sun 01/06/02 Wed 05/15/02
2 Utility companies/KDOT temporarily remove and relocate utilities130 days Mon 01/07/02 Thu 05/16/02
3 Owner relocates Pony Express Monument to west US36/US77 intersection120 days Mon 01/07/02 Mon 05/06/02
4 Utilities remove temporary lines at US36 shoofly gap 15 days Sun 05/02/04 Sun 05/16/04
5 Utilities remove temporary lines at US77 shoofly gap 15 days Wed 01/14/04 Wed 01/28/04
6 City builds new sanitary sewer pump station 120 days Sun 03/30/03 Sun 07/27/03
7 City builds new sanitary sewer line to Unit 2 US36 Bridge 120 days Sun 10/05/03 Sun 02/01/04
8 City places new sewer line in service 1 day Sun 06/06/04 Sun 06/06/04
9

10 KDOT Letting - US36 & US77 1 day Thu 08/15/02 Thu 08/15/02
11 KDOT removes existing structures for COE project 120 days Sun 09/01/02 Sun 12/29/02
12 KDOT constructs shoofly for US36 Bridge and temporary access to Historic Trails Park45 days Sun 09/15/02 Tue 10/29/02
13 KDOT installs 2-48" pipes under US36 shoofly for COE ditch Sta 7807+60 RT5 days Mon 09/23/02 Fri 09/27/02
14 KDOT diverts traffic to US36 shoofly 1 day Wed 10/30/02 Wed 10/30/02
15 KDOT constructs US36 west embankment 30 days Sun 11/03/02 Mon 12/02/02
16 KDOT US36 west embankment consolidation 120 days Tue 12/03/02 Tue 04/01/03
17 KDOT constructs US36 east embankment 60 days Wed 04/02/03 Sat 05/31/03
18 KDOT US36 east embankment consolidation 180 days Sun 06/01/03 Thu 11/27/03
19 KDOT constructs US36 Bridge - Pier Nos. 1 - 6 180 days Sun 02/02/03 Thu 07/31/03
20 KDOT constructs US36 Bridge - Pier No. 7 30 days Sun 03/23/03 Mon 04/21/03
21 KDOT constructs US36 Bridge - Pier Nos. 8, 9, 10 90 days Sun 11/03/02 Fri 01/31/03
22 KDOT constructs US36 Bridge - Pier No. 11 30 days Sun 02/23/03 Mon 03/24/03
23 KDOT constructs US36 Bridge - Pier Nos. 12, 13 60 days Sun 02/16/03 Wed 04/16/03
24 KDOT constructs US36 Bridge - Abutment No. 1 45 days Sun 06/15/03 Tue 07/29/03
25 KDOT constructs US36 Bridge - Abutment No. 2 45 days Sun 01/25/04 Tue 03/09/04
26 KDOT constructs US36 Unit 1 - Superstructure 210 days Fri 08/01/03 Thu 02/26/04
27 KDOT constructs US36 Unit 2 - Superstructure 120 days Tue 04/22/03 Tue 08/19/03
28 KDOT constructs US36 Unit 3 - Superstructure 60 days Wed 03/10/04 Sat 05/08/04
29 KDOT places utilities (including SS) on bridges 35 days Sun 03/28/04 Sat 05/01/04
30 KDOT constructs US36 pavement 90 days Fri 04/09/04 Wed 07/07/04
31 KDOT moves US36 traffic to new improvements 1 day Thu 07/08/04 Thu 07/08/04
32 KDOT removes shoofly (east of park only) 30 days Fri 07/09/04 Sat 08/07/04
33 KDOT removes temporary utilities at US36 30 days Fri 07/09/04 Sat 08/07/04
34 KDOT removes existing US36 east of park only (access to park via existing Hwy 36 bridge from west)10 days Sun 07/11/04 Tue 07/20/04
35 KDOT constructs park entrance to East Rvr. Rd. 30 days Sun 07/11/04 Mon 08/09/04
36 KDOT removes existing US36 bridge 130 days Tue 09/07/04 Fri 01/14/05
37 KDOT Letting - US77 shoofly bridge 1 day Wed 05/15/02 Wed 05/15/02
38 KDOT constructs US77 shoofly bridge 120 days Mon 06/17/02 Mon 10/14/02
39 KDOT constructs US77 shoofly (Sta 7749+90) & temp 48" pipe Sta 7749+90 RT for COE ditch45 days Sun 09/15/02 Tue 10/29/02
40 KDOT constructs East Rvr Rd & eradicate extg 45 days Sun 09/22/02 Tue 11/05/02
41 KDOT diverts traffic to US77 shoofly 1 day Wed 10/30/02 Wed 10/30/02
42 KDOT constructs US77 south embankment 60 days Wed 11/06/02 Sat 01/04/03
43 KDOT US77 south embankment consolidation 30 days Sun 01/05/03 Mon 02/03/03
44 KDOT constructs US77 north embankment and installs 72" pipe under emb.60 days Sun 11/10/02 Wed 01/08/03
45 KDOT US77 north embankment consolidation 30 days Thu 01/09/03 Fri 02/07/03
46 KDOT constructs US77 Bridge - Pier Nos. 1 - 6 180 days Sun 03/02/03 Thu 08/28/03
47 KDOT constructs US77 Bridge - Pier No. 7 30 days Sun 02/02/03 Mon 03/03/03
48 KDOT constructs US77 Bridge - Pier Nos. 8, 9, 10 90 days Sun 11/10/02 Fri 02/07/03
49 KDOT constructs US77 Bridge - Abutment No. 1 45 days Sun 02/09/03 Tue 03/25/03
50 KDOT constructs US77 Bridge - Abutment No. 2 45 days Sun 02/09/03 Tue 03/25/03
51 KDOT constructs US77 Unit 1 - Superstructure 150 days Sun 08/17/03 Tue 01/13/04
52 KDOT constructs US77 Unit 2 - Superstructure 120 days Wed 03/26/03 Wed 07/23/03
53 KDOT constructs US77 pavement 90 days Mon 12/15/03 Sat 03/13/04
54 KDOT moves US77 traffic to new improvements 1 day Sun 03/21/04 Sun 03/21/04
55 KDOT removes temporary utilities at US77 30 days Sun 03/28/04 Mon 04/26/04
56 KDOT removes US77 shoofly at levee 10 days Sun 03/28/04 Tue 04/06/04
57 KDOT removes remaining shoofly & existing US77 30 days Sun 04/25/04 Mon 05/24/04
58

59 COE Letting 1 day Tue 08/20/02 Tue 08/20/02
60 COE Submittal Review 45 days Wed 08/21/02 Fri 10/04/02
61 COE constructs GW #2, Sta 7794+40 48 days Mon 10/07/02 Sat 11/23/02
62 COE constructs ditch between Calhoun St. and GW #2 30 days Sun 10/20/02 Mon 11/18/02
63 COE diverts flow to new ditch and GW #2 5 days Sun 11/24/02 Thu 11/28/02
64 COE removes 54" Calhoun pipe Sta 7817+60 5 days Fri 11/29/02 Tue 12/03/02
65 COE constructs GW #1, Sta 7759+42 45 days Sun 05/25/03 Tue 07/08/03
66 COE overbuilds Sta 7746+00 to Sta 7750+00, east meander Sp Crk ( near US77 Shoofly Gap)25 days Sun 07/20/03 Wed 08/13/03
67 COE embankment consolidation Sta 7746+00 to Sta 7750+00, east meander Sp Crk ( near US77 Shoofly Gap)100 days Sun 08/17/03 Mon 11/24/03
68 COE overbuilds Sta 7757+00 to Sta 7758+40, west meander Sp Crk10 days Wed 07/09/03 Fri 07/18/03
69 COE embankment consolidation Sta 7757+00 to Sta 7758+40, west meander Sp Crk100 days Sat 07/19/03 Sun 10/26/03
70 COE surcharges/overbuilds Sta 7795+00 to Sta 7804+00, south meander BB River45 days Fri 11/29/02 Sun 01/12/03
71 COE embankment consolidation Sta 7795+00 to Sta 7804+00, south meander BB River450 days Tue 01/14/03 Wed 04/07/04
72 COE surcharges/overbuilds Sta 7810+00 to Sta 7814+00, north meander BB River21 days Mon 10/07/02 Sun 10/27/02
73 COE embankment consolidation Sta 7810+00 to Sta 7814+00, north meander BB River450 days Tue 10/29/02 Wed 01/21/04
74 COE constructs extension of 2-120" CSP's 10 days Sun 03/02/03 Tue 03/11/03
75 COE realigns Lily Creek 20 days Sun 03/02/03 Fri 03/21/03
76 COE constructs north portion of Willow Crk RCB Sta 7738+50 & Lilly Creek RCB Sta 7710+12120 days Sat 03/22/03 Sat 07/19/03
77 COE removes spur Sta 7730+00 to Sta 7739+00 5 days Sun 04/27/03 Thu 05/01/03
78 COE constructs RR embankment and RR shoofly from Sta 7683+08 to Sta 7744+15 - RR berm & drainage130 days Wed 05/21/03 Sat 09/27/03
79 COE constructs south portion of Willow Creek & Lilly Creek culverts120 days Sun 02/29/04 Sun 06/27/04
80 COE constructs Left side of RR embankment from Sta 7683+08 to Sta 7744+15 - levee, RR berm & drainage system30 days Sun 06/13/04 Mon 07/12/04
81 COE constructs Sta 7744+15 to Sta 7750+00 (US77 gap) - levee, RR berm & drainage system, ditches, access road30 days Sun 08/01/04 Mon 08/30/04
82 COE constructs 72" pipe for access road near GW #1 and grades ditch to drain30 days Wed 07/09/03 Thu 08/07/03
83 COE constructs Sta 7754 (US77 gap) to Sta 7763+00 (BW Spur gap) - levee, BWSRR berm & drainage system, ditches, access road70 days Mon 10/27/03 Sun 01/04/04
84 COE constructs BW spur emb. Sta 0+00 to Sta 6+00 15 days Mon 01/05/04 Mon 01/19/04
85 COE removes Best Wall Spur tracks 1 day Tue 01/20/04 Tue 01/20/04
86 COE constructs Best Wall Spur sandbag sill 30 days Sun 01/18/04 Mon 02/16/04
87 COE realigns Spring Creek & fills existing channel 60 days Sun 03/09/03 Wed 05/07/03
88 COE const. Sta 7764 (BWS gap) to Sta 7792+00 (SS Gap)  - levee, RR berm & drainage, ditches, access rd160 days Tue 04/08/03 Sun 09/14/03
89 COE removes and plugs SS under proposed embankment 15 days Mon 06/07/04 Mon 06/21/04
90 COE constructs SS Gap (Sta 7792+00 to 7793+40) - levee, RR berm & drainage, ditches, access rd30 days Sat 07/17/04 Sun 08/15/04
91 COE constructs (S BB Surcharge) Sta 7793+40 (SS Gap) to Sta 7806 (US36 gap)  - levee, RR berm & drainage, ditches, access rd100 days Thu 04/08/04 Fri 07/16/04
92 COE constructs GW #3, Sta 7851+34 65 days Sun 03/09/03 Mon 05/12/03
93 COE constructs Sta 7814+00 (N BB Surcharge) to Sta 7860+00 - levee, RR berm & drainage system, ditches, access road250 days Tue 05/13/03 Sat 01/17/04
94 COE constructs (N BB surcharge) Sta 7808 (US36 gap) to Sta 7814+00 - levee, RR berm & drainage system, ditches, access road90 days Thu 01/22/04 Tue 04/20/04
95 COE constructs US77 Gap, Sta 7750 to Sta 7754 - levee, RR berm & drainage system, ditches, access road30 days Wed 04/07/04 Thu 05/06/04
96 COE constructs US36 Gap, Sta 7806 to Sta 7808 - levee, RR berm & drainage system, ditches, access road30 days Sun 08/08/04 Mon 09/06/04
97 COE constructs Best Wall Spur emb. Sta 6+00 to 13+00 3 days Sun 06/06/04 Tue 06/08/04
98 COE constructs Best Wall Spur Gap, Sta 7763+00 to Sta 7764+00 - levee, RR berm & drainage system, ditches, access road30 days Sun 05/16/04 Mon 06/14/04
99 COE opens East River Road to Park 1 day Wed 07/28/04 Wed 07/28/04
100 COE removes temp berm in RR yard 15 days Mon 12/13/04 Mon 12/27/04
101 COE constructs GW4 & Grades N. Tie Back Ditch 30 days Thu 06/17/04 Fri 07/16/04
102 COE constructs Levee from GW4 to the East End of the N. Tie Back10 days Thu 07/22/04 Sat 07/31/04
103 COE constructs stop log & I wall 30 days Mon 08/02/04 Tue 08/31/04
104 COE constructs levee from GW4 to West end of N. Tie Back & grades ditch30 days Wed 09/01/04 Thu 09/30/04
105 COE removes conc ditch and constructs riprap ditch RT, Sta 7740+00 to 7743+0030 days Thu 11/11/04 Fri 12/10/04
106 COE removes RR shoofly embankment Sta 7739 to Sta 7734, remove CSPs, construct emb. & drains20 days Thu 12/16/04 Tue 01/04/05
107 COE removes temporary ML RR berm near existing RR alignment at Sta 7834+30 to Sta 7838+6020 days Mon 12/13/04 Sat 01/01/05
108 COE constructs south tie-back levee and drainage ditches/structures90 days Sun 02/27/05 Fri 05/27/05
109 COE mitigates for environmental impacts in borrow area 60 days Sun 02/27/05 Wed 04/27/05
110

111 UPRR constructs Blue River RR bridge and RR berm to STA 7860+00 & berm for N yard turnout195 days Sun 03/03/02 Fri 09/13/02
112 UPRR constructs temp embankment for ML RR (Sta 7834+30 to Sta 7838+60)225 days Sun 02/03/02 Sun 09/15/02
113 UPRR places ballast and track (Sta 7834+30 to north end) 230 days Sat 08/17/02 Thu 04/03/03
114 UPRR moves rail traffic to new bridge over Blue River 30 days Fri 04/04/03 Sat 05/03/03
115 UPRR removes mainline track from STA 7870 to STA 7877 5 days Sun 05/04/03 Thu 05/08/03
116 UPRR removes East Marietta Spur & Siding 3 days Sun 07/18/04 Tue 07/20/04
117 UPRR constructs East track & new spur; removes west spur10 days Thu 09/02/04 Sat 09/11/04
118 UPRR places ballast and track for SF & future sidings from Sta 7695 to Sta 774045 days Sun 09/28/03 Tue 11/11/03
119 UPRR places ballast and track for SF Sta 7683+08 to Sta 7695, Sta 7740 to Sta 7744+153 days Wed 11/12/03 Fri 11/14/03
120 UPRR moves rail traffic to shoofly 1 day Sat 11/15/03 Sat 11/15/03
121 UPRR removes mainline tracks from STA 7685 to STA 7744+/- from existing embankment5 days Mon 11/17/03 Fri 11/21/03
122 UPRR constructs mainline ballast and tracks, Sta 7721 to Sta 7763 (BW gap), Sta 7764 to Sta 787060 days Tue 09/07/04 Fri 11/05/04
123 UPRR constructs sidings, ballast and tracks, Sta 7721 to Sta 7763 (BW gap), Sta 7764 to Sta 787060 days Tue 09/07/04 Fri 11/05/04
124 UPRR constructs Best Wall spur tracks and East Rvr. Rd. crossing10 days Sun 07/18/04 Tue 07/27/04
125 Best Wall spur open 1 day Wed 07/28/04 Wed 07/28/04
126 UPRR connects track from Sta 7713+75 to Sta 7720+75, Sta 7866+50 to Sta 7872+31 (end ties)5 days Sat 11/06/04 Wed 11/10/04
127 UPRR connects track from Sta 7763 to Sta 7764 (BW Spur gap)30 days Fri 11/12/04 Sat 12/11/04
128 UPRR moves ML traffic to new alignment around town 1 day Sun 12/12/04 Sun 12/12/04
129 UPRR removes rail from temp SF embankment 3 days Mon 12/13/04 Wed 12/15/04
130 1 day? Tue 01/01/02 Tue 01/01/02

Utility companies/KDOT permanently remove and relocate utilities1

Utility companies/KDOT temporarily remove and relocate utilities2

Owner relocates Pony Express Monument to west US36/US77 intersection3

Utilities remove temporary lines at US36 shoofly gap 15 days4

Utilities remove temporary lines at US77 shoofly gap 15 days5

City builds new sanitary sewer pump station 120 days6

City builds new sanitary sewer line to Unit 2 US36 Bridge 120 days7

City places new sewer line in service 1 day

KDOT Letting - US36 & US77 1 day

KDOT removes existing structures for COE project 120 days11

KDOT constructs shoofly for US36 Bridge and temporary access to Historic Trails Park 45 days12

KDOT installs 2-48" pipes under US36 shoofly for COE ditch Sta 7807+60 RT 5 days

KDOT diverts traffic to US36 shoofly 1 day

KDOT constructs US36 west embankment 30 days15

KDOT US36 west embankment consolidation 120 days16

KDOT constructs US36 east embankment 60 days17

KDOT US36 east embankment consolidation 180 days18

KDOT constructs US36 Bridge - Pier Nos. 1 - 6 180 days19

KDOT constructs US36 Bridge - Pier No. 7 30 days20

KDOT constructs US36 Bridge - Pier Nos. 8, 9, 10 90 days21

KDOT constructs US36 Bridge - Pier No. 11 30 days22

KDOT constructs US36 Bridge - Pier Nos. 12, 13 60 days23

KDOT constructs US36 Bridge - Abutment No. 1 45 days24

KDOT constructs US36 Bridge - Abutment No. 2 45 days25

KDOT constructs US36 Unit 1 - Superstructure 210 days26

KDOT constructs US36 Unit 2 - Superstructure 120 days27

KDOT constructs US36 Unit 3 - Superstructure 60 days28

KDOT places utilities (including SS) on bridges 35 days29

KDOT constructs US36 pavement 90 days30

KDOT moves US36 traffic to new improvements 1 day

KDOT removes shoofly (east of park only) 30 days32

KDOT removes temporary utilities at US36 30 days33

KDOT removes existing US36 east of park only (access to park via existing Hwy 36 bridge from west) 10 days34

KDOT constructs park entrance to East Rvr. Rd. 30 days35

KDOT removes existing US36 bridge 130 days36

KDOT Letting - US77 shoofly bridge 1 day

KDOT constructs US77 shoofly bridge 120 days38

KDOT constructs US77 shoofly (Sta 7749+90) & temp 48" pipe Sta 7749+90 RT for COE ditch 45 days39

KDOT constructs East Rvr Rd & eradicate extg 45 days40

KDOT diverts traffic to US77 shoofly 1 day

KDOT constructs US77 south embankment 60 days42

KDOT US77 south embankment consolidation 30 days43

KDOT constructs US77 north embankment and installs 72" pipe under emb. 60 days44

KDOT US77 north embankment consolidation 30 days45

KDOT constructs US77 Bridge - Pier Nos. 1 - 6 180 days46

KDOT constructs US77 Bridge - Pier No. 7 30 days47

KDOT constructs US77 Bridge - Pier Nos. 8, 9, 10 90 days48

KDOT constructs US77 Bridge - Abutment No. 1 45 days49

KDOT constructs US77 Bridge - Abutment No. 2 45 days50

KDOT constructs US77 Unit 1 - Superstructure 150 days51

KDOT constructs US77 Unit 2 - Superstructure 120 days52

KDOT constructs US77 pavement 90 days53

KDOT moves US77 traffic to new improvements 1 day

KDOT removes temporary utilities at US77 30 days55

KDOT removes US77 shoofly at levee 10 days56

KDOT removes remaining shoofly & existing US77 30 days57

COE Letting 1 day

COE Submittal Review 45 days60

COE constructs GW #2, Sta 7794+40 48 days61

COE constructs ditch between Calhoun St. and GW #2 30 days62

COE diverts flow to new ditch and GW #2 5 days

COE removes 54" Calhoun pipe Sta 7817+60 5 days

COE constructs GW #1, Sta 7759+42 45 days65

COE overbuilds Sta 7746+00 to Sta 7750+00, east meander Sp Crk ( near US77 Shoofly Gap) 25 days66

COE embankment consolidation Sta 7746+00 to Sta 7750+00, east meander Sp Crk ( near US77 Shoofly Gap) 100 days67

COE overbuilds Sta 7757+00 to Sta 7758+40, west meander Sp Crk 10 days68

COE embankment consolidation Sta 7757+00 to Sta 7758+40, west meander Sp Crk 100 days69

COE surcharges/overbuilds Sta 7795+00 to Sta 7804+00, south meander BB River 45 days70

COE embankment consolidation Sta 7795+00 to Sta 7804+00, south meander BB River 450 days71

COE surcharges/overbuilds Sta 7810+00 to Sta 7814+00, north meander BB River 21 days72

COE embankment consolidation Sta 7810+00 to Sta 7814+00, north meander BB River 450 days73

COE constructs extension of 2-120" CSP's 10 days74

COE realigns Lily Creek 20 days75

COE constructs north portion of Willow Crk RCB Sta 7738+50 & Lilly Creek RCB Sta 7710+12 120 days76

COE removes spur Sta 7730+00 to Sta 7739+00 5 days

COE constructs RR embankment and RR shoofly from Sta 7683+08 to Sta 7744+15 - RR berm & drainage 130 days78

COE constructs south portion of Willow Creek & Lilly Creek culverts 120 days79

COE constructs Left side of RR embankment from Sta 7683+08 to Sta 7744+15 - levee, RR berm & drainage system 30 days80

COE constructs Sta 7744+15 to Sta 7750+00 (US77 gap) - levee, RR berm & drainage system, ditches, access road 30 days81

COE constructs 72" pipe for access road near GW #1 and grades ditch to drain 30 days82

COE constructs Sta 7754 (US77 gap) to Sta 7763+00 (BW Spur gap) - levee, BWSRR berm & drainage system, ditches, access road 70 days83

COE constructs BW spur emb. Sta 0+00 to Sta 6+00 15 days84

COE removes Best Wall Spur tracks 1 day

COE constructs Best Wall Spur sandbag sill 30 days86

COE realigns Spring Creek & fills existing channel 60 days87

COE const. Sta 7764 (BWS gap) to Sta 7792+00 (SS Gap)  - levee, RR berm & drainage, ditches, access rd 160 days88

COE removes and plugs SS under proposed embankment 15 days89

COE constructs SS Gap (Sta 7792+00 to 7793+40) - levee, RR berm & drainage, ditches, access rd 30 days90

COE constructs (S BB Surcharge) Sta 7793+40 (SS Gap) to Sta 7806 (US36 gap)  - levee, RR berm & drainage, ditches, access rd 100 days91

COE constructs GW #3, Sta 7851+34 65 days92

COE constructs Sta 7814+00 (N BB Surcharge) to Sta 7860+00 - levee, RR berm & drainage system, ditches, access road 250 days93

COE constructs (N BB surcharge) Sta 7808 (US36 gap) to Sta 7814+00 - levee, RR berm & drainage system, ditches, access road 90 days94

COE constructs US77 Gap, Sta 7750 to Sta 7754 - levee, RR berm & drainage system, ditches, access road 30 days95

COE constructs US36 Gap, Sta 7806 to Sta 7808 - levee, RR berm & drainage system, ditches, access road 30 days96

COE constructs Best Wall Spur emb. Sta 6+00 to 13+00 3 days

COE constructs Best Wall Spur Gap, Sta 7763+00 to Sta 7764+00 - levee, RR berm & drainage system, ditches, access road 30 days98

COE opens East River Road to Park 1 day

COE removes temp berm in RR yard 15 days100

COE constructs GW4 & Grades N. Tie Back Ditch 30 days101

COE constructs Levee from GW4 to the East End of the N. Tie Back 10 days102

COE constructs stop log & I wall 30 days103

COE constructs levee from GW4 to West end of N. Tie Back & grades ditch 30 days104

COE removes conc ditch and constructs riprap ditch RT, Sta 7740+00 to 7743+00 30 days105

COE removes RR shoofly embankment Sta 7739 to Sta 7734, remove CSPs, construct emb. & drains 20 days106

COE removes temporary ML RR berm near existing RR alignment at Sta 7834+30 to Sta 7838+60 20 days107

COE constructs south tie-back levee and drainage ditches/structures 90 days108

COE mitigates for environmental impacts in borrow area 60 days109

111 195 daysUPRR constructs Blue River RR bridge and RR berm to STA 7860+00 & berm for N y

225 days UPRR constructs temp embankment for ML RR (Sta 7834+30 to Sta 7838+60)112

UPRR places ballast and track (Sta 7834+30 to north end) 230 days113

UPRR moves rail traffic to new bridge over Blue River 30 days114

UPRR removes mainline track from STA 7870 to STA 7877 5 days

UPRR removes East Marietta Spur & Siding 3 days

UPRR constructs East track & new spur; removes west spur 10 days117

UPRR places ballast and track for SF & future sidings from Sta 7695 to Sta 7740 45 days118

UPRR places ballast and track for SF Sta 7683+08 to Sta 7695, Sta 7740 to Sta 7744+15 3 days

UPRR moves rail traffic to shoofly 1 day

UPRR removes mainline tracks from STA 7685 to STA 7744+/- from existing embankment 5 days

UPRR constructs mainline ballast and tracks, Sta 7721 to Sta 7763 (BW gap), Sta 7764 to Sta 7870 60 days122

UPRR constructs sidings, ballast and tracks, Sta 7721 to Sta 7763 (BW gap), Sta 7764 to Sta 7870 60 days123

UPRR constructs Best Wall spur tracks and East Rvr. Rd. crossing 10 days124

Best Wall spur open 1 day

UPRR connects track from Sta 7713+75 to Sta 7720+75, Sta 7866+50 to Sta 7872+31 (end ties) 5 days

UPRR connects track from Sta 7763 to Sta 7764 (BW Spur gap) 30 days127

UPRR moves ML traffic to new alignment around town 1 day

UPRR removes rail from temp SF embankment 3 days
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Marysville, Kansas Flood Control and Railroad Relocation Project - Construction Phasing Plan
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